
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:20 AM

Run date

Time

Reviewer: Schram, Darryl

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian

Diary #: 372 Date: 25-Jul-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: Over Time: 02:00

Const Calendar Day: 416

Inspection Type: Intermittent

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Under CCO 327, ABF surveyed work at E2; fabricated elevator support structure and 100' of boom; access
and equipment platform; erect E2 pumps; support Conco and Harris-Salinas. I cannot verify office
engineer, safety, and barge personnel or time.

EQUIPMENT/MATERIAL UNDER CCO 327:

002154-HCESP-8 HR ST-2 HR OT
002002-ELGEN-8 HR ST-2 HR OT
000051-TRUCK-6 HR ST
000052-TRUCK-6 HR ST
000053-TRUCK-6 HR ST
000063-TRUCK-6 HR ST
000064-TRUCK-6 HR ST
001505-WELD-8 HR ST-2 HR OT
002292-WELD-8 HR ST-4 HR OT
002863-ELTOL-8 HR ST-4 HR OT
001506-WELD-8 HR ST-2 HR OT
002286-WELD-8 HR ST-4 HR OT
002287-WELD-8 HR ST-4 HR OT
003182-ELTOL-8 HR ST-4 HR OT
003241-ELTOL-8 HR ST-4 HR OT
002005-FKLFT-4 HR ST
002004-FKFLT-3 HR ST
002352-ELGEN-8 HR ST-2 HR OT
000066-TRUCK-4.5 HR ST
000047-TRUCK-6 HR ST

RADIOS-154 HR
WESTAR BARGE-8 HR ST-2 HR OT
CREW BOAT-1 HR ST
ENGINEER BOAT-0.5 HR ST
TUG BOAT-1 HR ST
ANCHOR TUG-2.75 HR ST
FUEL FOR BOATS-$1,336.69
100' BOOM-10 HR
FAVCO TOWER-110 HR
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Job Name: 04-0120F4 Inspector Name Wolcott, Brian Diary #: 372 Date: 25-Jul-2013 Thursday

LABOR UNDER CCO 327:

OE-TAYLOR-8 HR ST-2 HR OT
IRNW-BENNINGHOVE-3 HR ST
IRNW-E. KENT-4 HR ST
IRNW-S. SMITH-4 HR ST-1 HR OT
IRNW-STURGEON-6 HR ST-2 HR OT
IRNW-CHAPMAN-6 HR ST-2 HR OT
IRNW-ESQUIVEL-4 HR ST
IRNAP-MIRANDA-4 HR ST
IRNW-CHAMBERLAIN-6 HR ST-2 HR OT
IRNW-BOWLES-8 HR ST-2 HR OT-2.5 HR DT
IRNW-GARCIA-8 HR ST-2 HR OT-2.5 HR DT
IRNAP-GARRETT-6 HR ST-2 HR OT
IRNW-A. KENT-2 HR OT
OE-ADAMS-2 HR ST
IRNAP-MACDONALD-2.5 HR OT
IRNW-CLAYBORN-8 HR ST-2 HR OT-2.5 HR DT
IRNW-B. SMITH-2.5 HR OT

OE-PRATT-1 HR ST
IRNW-MARTELL-6 HR ST-2 HR OT
OE-CADWELL-2 HR ST
IRNW-CLAYBORN-1 HR ST
IRNW-FAMBRINI-1 HR ST

SAFETY-ANDERSON-2.5 HR ST

Under CCO 338, ABF conducted setup and layout for permanent bearing shim installation. Gathered up
material and cleaned bearings. Work was shut down by Caltrans.

EQUIPMENT/MATERIAL UNDER CCO 338:

MAGNETIC DRILL-2 HR ST
ELECTRICAL DRILL-2 HR ST
CHAINFALLS-2 HR ST
RADIOS-10 HR
TRAFFIC CONGESTION FEE-10 UNITS

LABOR UNDER CCO 338:

IWSGF-BENNINGHOVE-4 HR ST
IWSJ-ESQUIVEL-2 HR ST
IWSJ-E. KENT-2 HR ST
IWSA5-MIRANDA-2 HR ST
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